
State of California Department of Transportation Page 1
02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-BUT-70-9.2/17

03-BUT-70-28.2/0

03-BUT-70-/0

03-BUT-99-28.1/29.6

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

Fed Aid

HA22

HA21

20.80

000380

HA21

HB4N

HM3H

Pgm Code

IN AND NEAR OROVILLE FROM 0.2 MILE

NORTH OF PALERMO ROAD TO 0.1 MILE

NORTH OF OPHIR ROAD AND 0.4 MILE

SOUTH OF 70/162 SEPARATATION

IN BUTTE COUNTY NEAR CHEROKEE AT WEST

BRANCH FEATHER RIVER BRIDGE

IN BUTTE COUNTY,  ON ROUTES 70,

162,191-PM VARS  DIR'S EMERGENCY F.A.

NEAR CHICO FROM ESTATES DRIVE TO 0.4

MILE NORTH OF BUTTE CREEK BRIDGE 12-

126R

IN BUTTE COUNTY IN CHICO FROM ROUTE

32 UNDERCROSSING TO EAST FIRST AVENUE

UNDERCROSSING

IN BUTTE COUNTY AT VARIOUS LOCATIONS

Description 

PAVEMENT REHABILITATION

RETROFIT STEEL MEMBERS, BRIDGE DECK

REPAIR OF POLYESTER/METHATCRYLATE

REPLACE BRIDGE (SCOUR)

WIDEN ROADWAY AND BRIDGES

REHABILITATE SIX BRIDGE DECKS

Type Of Work

DE SILVA GATES CONSTRUCTION LP

GOLDEN STATE BRIDGE INC

J.F. SHEA CONSTRUCTION, INC.

KNIFE RIVER CONSTRUCTION

VIKING CONSTRUCTION COMPANY

INC

COAST CONSTRUCTION INC

Contractor

DUBLIN CA 94568

BENICIA CA 94510

REDDING, CA 96049

CHICO CA 95928

RANCHO CORDOVA CA 95741

SAN RAFAEL CA 94903

(925)829-9220

(925)372-8000

 

(530)891-6555

(916)852-5530

(415)444-0716

GRANDY, DWAYNE

CLARK, DAVID W

WOOD, JUSTIN

HARGROVE, BEN

THOMAS, SHAHNA

WOOD, JUSTIN

Resident
Engineer

(530)713-7814

(530)218-2739

(530)682-3831

(530)218-4831

(530)533-4526

(530)682-3831

 $7,018,524

 $6,157,956

 $390,000

 $7,434,505

 $24,883,167

 $639,491

Bid + CCOs

 $5,790,995

 $5,204,892

 $0

 $2,162,530

 $20,202,940

 $511,045

Comp To  date

 $68,826

 $387,910

 $0

 $36,315

 $349,708

 $0

This Month

12/05/12

03/20/13

10/17/13

04/03/13

07/08/11

04/12/11

Awarded

01/10/13

04/11/13

01/22/14

04/22/13

08/05/11

05/04/11

Approved

03/15/14

06/27/14

06/01/15

08/18/14

10/04/11

Est Comp

 98%

 62%

 0%

 23%

 58%

 64%

%Time

 79%

 84%

 0%

 29%

 81%

 83%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

03-2F3004

03-1E5104

03-3M64A4

03-3E6204

03-3A0424

03-3M6404

Contract 

NH-P070-(104)

ACST-P070-(103)E

  

NHBR-P099-(536)

  

  

--()

H P0-70 1-(3E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

  

  

SWPPP

WPCP

P O BOX 2909

2990 BAY VISTA COURT #D

P.O. BOX 494519

1764 SKYWAY

P O BOX 1508

4460 REDWOOD HWY STE 16

2060 THIRD STREET,

SUITE B

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD

2060 3RD STREET

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

OROVILLE CA 95965

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-COL-20-28.2/30.5

03-ED-50-16.4/18.3

03-ED-50-17.8/19.6

03-ED-50-19.1/0

03-ED-50-67.6/72.9

03-ED-50-73.7/75.4

Fed Aid

HA22

HB4N

HB4N

HA21

HM3H

HA42

HA22

HB4N

HA42

HA22

HB4N

Pgm Code

IN AND NEAR COLUSA FROM 0.2 MILE EAST

OF COLUSA BASIN BRIDGE 15-20 TO SIOC

STREET

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.1 MILE WEST OF WEST

PLACERVILLE UNDERCROSSING TO CLAY

STREET UNDERCROSSING

IN PLACERVILLE AT COLOMA STREET

OVERCROSSING AND AT SMITH FLAT ROAD

UNDERCROSSING

IN EL DORADO, PLACER, NEVADA, AND

YOLO COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY IN AND NEAR

MYERS FR JOHNSON PASS ROAD TO INCLINE

ROAD

IN EL DORADO COUNTY IN AND NEAR

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH

OF AIRPORT ROAD TO ROUTE 50/89

SEPARATION

Description 

HMA OVERLAY

HIGHWAY PLANTING

RETROFIT COLUMNS AND ADD BRACING

BRIDGE DECK PRESERVATION

STORM WATER QUALITY IMPROVEMENTS

HMA CONCRETE SUFACING AND DRAINAGE

Type Of Work

GEORGE REED INC

J M SLOVER INC

PROVEN MANAGEMENT INC

ALLEGHENY CASUALTY COMPANY

DON GARCIA EXCAVATING AND

PAVING INC

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO CA 95352

PLACERVILLE CA 95667

SAN FRANCISCO CA 941111704

ISSAQUAH, WA 98027

SOUTH LAKE TAHOE, CA 96158

WATSONVILLE CA 950775085

(209)523-0734

(530)621-4815

(415)421-9500

(425)392-8996

(530)577-0558

(831)724-1011

COBORN, AL

SAGER, JANET

NANUGONDA, VEERA

ALTERTON, NATHAN

ALTERTON, NATHAN

MATYE, BENJAMIN

Resident
Engineer

(530)713-7863

(916)263-4912

(530)218-4803

(530)957-1110

(530)957-1110

(530)682-3562

 $1,399,717

 $281,033

 $1,414,954

 $1,461,456

 $5,417,434

 $4,577,449

Bid + CCOs

 $0

 $265,458

 $1,500

 $1,351,003

 $384,210

 $2,415,349

Comp To  date

 $0

 $2,565

 $0

 $0

 $0

 $0

This Month

09/04/13

11/03/10

09/05/13

03/27/12

08/08/13

03/28/13

Awarded

09/30/13

12/01/10

09/17/13

04/25/12

08/27/13

04/18/13

Approved

09/11/14

03/24/14

11/06/13

04/07/14

01/21/14

Est Comp

 0%

 0%

 16%

 100%

 10%

 64%

%Time

 0%

 0%

 0%

 100%

 7%

 52%

% Work 

SUSPENDED

PLANT EST

SATIS

SUSPENDED

OVER RUN

 

SUSPENDED

Message

03-2F9704

03-355534

03-0F3004

03-4M1904

03-1A7314

03-1A7324

Contract 

ACNH-P020-(169)E

NH-P050-(122)E

BH-P050-(121)E

  

NH-P050-(131)E

ACNH-P050-(129)

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

WPCP

  

WPCP

  

SWPPP

P O BOX 4760

1630 LOTUS ROAD

712 SANSOME STREET

1180 NW MAPLE ST., SUITE 160

P O BOX 7176

P O BOX 50085

2060 THIRD STREET,

SUITE B

3855 N. FREEWAY BLVD,

STE. 120

3065 BLAIRS LANE

3065 BLAIR AVENUE

3065 BLAIRS LANE

10960 WEST RIVER

STREET

OROVILLE, CA 95965

SACRAMENTO CA 95834

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

TRUCKEE, CA 96161

Accepted

02/11/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-50-/80.4

03-ED-89-18.0/24.9

03-ED-193-10.1/10.1

03-ED-193-18.6/18.7

Fed Aid

HA42

HA22

HB4N

HA42

HM3H

HA42

HB4N

HA22

20.20

201130

HB1

Pgm Code

IN SOUTH LAKE TAHOE FROM TROUT CREEK

TO SKI RUN BOULEVARD

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM 0.2 MILE WEST OF SKI RUN

BOULEVARD TO WILDWOOD AVENUE

IN EL DORADO, SACRAMENTO, AND YOLO

COUNTIES AT VARIOUS LOCATIONS ON

ROUTES 50, 51, AND 193

IN EL DORADO COUNTY ABOUT 8.3 MILES

NORTH OF SOUTH LAK TAHOE FROM 0.1

MILE NORTH OF EAGLE FALLS SIDEHILL

VIADUCT NO 5 TO MEEKS CRE

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY ABOUT 6.0 MILES

SOUTH OF GEORGETOWN AT CHICKEN FLAT

ROAD

Description 

STORM WATER QUALITY IMPROVEMENTS

COLD PLANE & HMA OVERLAY, DRAINAGE

METHACRYLATE AND POLYESTER BRIDGE

HMA OVERLAY AND WIDEN ROADWAY

REPAIR EB SHOULDER AND SLOPE BELOW

PLACE HMA, ROADWAY EXCAVATION

Type Of Work

DISNEY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

PENHALL COMPANY

DIABLO CONTRACTORS INC

DOUG VEERKAMP GENERAL ENG. INC

DOUG VEERKAMP GENERAL

ENGINEERING INC

Contractor

BURLINGAME CA 94010

WATSONVILLE CA 950775085

LOS ANGELES, CA  90084-2911

SAN RAMON CA 94583

PLACERVILLE, CA 95667

PLACERVILLE CA 95667

(650)259-9545

(831)724-1011

(510)357-8810

(925)522-8250

 

(530)676-0825

MONTPLAISIR, JARET

MONTPLAISIR, JARET

GUTIERREZ, BOJANA

MONTPLAISIR, JARET

NANUGONDA, VEERA

NANUGONDA, VEERA

Resident
Engineer

(530)218-4803

(530)218-4803

(916)801-3455

(530)682-5837

(530)621-0986

(530)218-4803

 $16,589,721

 $3,358,224

 $2,347,990

 $11,542,406

 $370,000

 $416,637

Bid + CCOs

 $16,542,726

 $3,152,362

 $1,962,586

 $13,372

 $181,787

 $2,825

Comp To  date

 $253,786

 $0

 $0

 $0

 $0

 $0

This Month

02/10/11

04/06/12

05/31/13

06/19/13

05/13/11

10/14/13

Awarded

03/01/11

04/25/12

06/27/13

07/22/13

11/03/11

10/25/13

Approved

02/25/14

01/24/14

02/03/14

12/02/14

06/23/11

07/30/14

Est Comp

 66%

 98%

 91%

 0%

 67%

 0%

%Time

 96%

 92%

 79%

 0%

 100%

 1%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

03-1A73U4

03-1A7344

03-4M5104

03-1A8444

03-2F7204

03-1F3304

Contract 

NH-    -(   )

ACNH-P050-(128)E

  

ACST-P089-(105)P

STP-    -(   )

SSTP-S193-(010)E

--()

--()

  

 P08-9 10-()

--()

--()

  

  

  

--()

  

  

SWPPP

SWPPP

  

  

  

  

859 COWAN RDAD STE 3

P O BOX 50085

P.O. BOX 842911

7 CROW CANYON COURT, SUITE 10

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

2489 LAKE TAHOE BLVD

2489 LAKE TAHOE BLVD,

SUITE 6

3855 N. FREEWAY BLVD,

STE. 120

10960 WEST RIVER

STREET

3065 BLAIRS LANE

3065 BLAIRS LANE

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-ED-193-25.8/25.8

03-NEV-20-3.9/17.5

03-NEV-20-12.8/15.9

03-NEV-49-4.3/4.8

03-NEV-49-9.7/11.2

03-NEV-80-5.0/0

Fed Aid

20.20

201130

HA22

HA21

HB4N

HE13

HM3H

Pgm Code

IN EL DORADO COUNTY, NEAR

PLACERVILLE, ABOUT 1.2 MILES EAST OF

THE SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY F.A.

IN AND NEAR GRASS VALLEY AND NEVADA

CITY FROM 0.3 MILE EAST OF INDIAN

SPRING ROAD TO JCT RT 49

IN GRASS VALLEY AND IN NEVADA CITY AT

ROUTE 20/174 SEPARATION AND AT GOLD

FLAT ROAD OVERCROSSING

9 MILES SOUTH OF GRASS VALLEY AT

CARRIAGE ROAD AND LADYBIRD DRIVE

IN NEVADA COUNTY NEAR GRASS VALLEY

FROM 0.6 KM NORTH OF ALTA SIERRA

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD

WAY

IN NEVADA AND PLACER COUNTIES AT

VARIOUS LOCATIONS

Description 

PLACE ROCK SLOPE PROTECTION IN THE

FAILED

PAVEMENT REHABILITATION

POLYESTER CONCRETE AND HMA OVERLAY

WIDEN, ADD SHOULDER AT 2 LOCATIONS

WIDEN ROADWAY

METHACRYLATE AND POLYESTER DECKS

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

TEICHERT CONSTRUCTION

DEBRUIN CONSTRUCTION INC

HANSEN BROS ENTERPRISES

DE SILVA GATES CONSTRUCTION

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

PLACERVILLE, CA 95667

ROCKLIN CA 95765

STOCKTON CA 95231

GRASS VALLEY CA 95945

DUBLIN CA 94568

RANCHO CUCAMONGA CA 91730

 

(916)645-4800

(209)462-5100

(530)273-3381

(925)829-9220

(909)944-1037

NANUGONDA, VEERA

CULLEY, STEVEN

CATANIA, DAVID

CULLEY, STEVEN

CLARK, MARTIN

VANDELL, SAM

Resident
Engineer

(530)621-0986

(916)952-7196

(530)218-1752

(916)952-7196

(530)218-4832

(916)869-1867

 $300,000

 $8,496,024

 $1,031,882

 $774,699

 $9,894,249

 $1,044,498

Bid + CCOs

 $88,255

 $8,096,346

 $50,000

 $26,348

 $9,880,278

 $591,281

Comp To  date

 $0

 $18,047

 $0

 $26,348

 $8,012

 $0

This Month

03/28/11

12/21/12

08/24/11

11/19/13

05/08/10

06/12/13

Awarded

03/28/11

01/23/13

10/03/11

12/09/13

06/22/10

06/27/13

Approved

05/13/11

12/12/14

08/23/12

04/23/14

03/25/14

06/30/14

Est Comp

 100%

 39%

 100%

 0%

 73%

 0%

%Time

 29%

 94%

 100%

 3%

 98%

 56%

% Work 

 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

03-2F6504

03-2F35U4

03-3E0604

03-1F9104

03-2A6904

03-4M5004

Contract 

STP-    -(   )

ACNH-P020-(167)

BHNH-SP02-(016)2

STP-P049-(156)E

SARR-P049-(148)E

  

--()

--()

--()

--()

  P0-49 1-(8E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

  

SWPPP

  

2585 COLD SPRINGS ROAD

4401 DULUTH AVE

P O BOX 1355

P O BOX 1599

P O BOX 2909

10641 FULTON COURT

3065 BLAIR AVE, P.O.

BOX 2424

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

STE. B

2520 WARREN DR.,

SUITE A

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-PLA-49-.9/0

03-PLA-65-15.0/23.8

03-PLA-80-34.6/34.9

03-PLA-80-56.1/66.3

03-PLA-89-8.6/12.8

03-PLA-89-/T8.5

Fed Aid

HB1

HB4C

20.10

201130

HA22

HA42

HA23

Pgm Code

IN PLACER COUNTY NEAR AUBURN AND

COLFAX ON ROUTES 49, 80, AND 193 AT

VARIOUS LOCATIONS

IN PLACER COUNTY NEAR LINCOLN FROM

2.6 MILES NORTH OF TWELVE BRIDGES

OVERCROSSING TO 5.1 MILES SOUTH OF

BEAR RIVER BRIDGE

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER AND NEVADA COUNTIES FROM

CARPENTER FLAT UNDERCROSSING TO

HAMPSHIRE ROCKS UNDERCROSSING

IN PLACER COUNTY FROM ROUTE 89/28

JUNCTION IN TAHOE CITY TO 0.5 MILE

NORTH OF ALPINE MEADOWS ROAD

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

Description 

INSTALL CONCRETE BARRIER

CONSTRUCT SOUTHBOUND LANES

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

RECONSTRUCT ROADWAY

INSTALL PIPE AND RAISE PROFILE

REHAB PAVEMENT AND DRAINAGE SYSTEM

Type Of Work

DREAMBUILDER

DE SILVA GATES CONSTRUCTION LP

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

HANSEN BROS ENTERPRISES

ROAD AND HIGHWAY BUILDERS LLC

Contractor

PLACENTIA CA 92870

DUBLIN CA 94568

WATSONVILLE, CA  95077-5085

ROCKLIN, CA 95765

GRASS VALLEY CA 95945

RENO NV 89570

(714)646-3697

(925)829-9220

 

(916)645-4800

(530)273-3381

(775)852-7283

BOKOVA, MARY

FREDRICKSON, SCOTT

SCHEIBER, TROY

ZINK, PHIL

ISKIN, ROY

Resident
Engineer

(530)330-2727

(916)416-3011

(530)346-7513

(530)346-7996

 

(530)682-7172

 $882,061

 $18,823,237

 $355,000

 $94,733,395

 $1,980,000

 $34,602,705

Bid + CCOs

 $11,925

 $14,793,839

 $138,197

 $92,191,647

 $0

 $1,284,725

Comp To  date

 $11,925

 $50,557

 $0

 $283,608

 $0

 $0

This Month

11/20/13

05/21/12

12/20/10

02/22/10

01/08/14

04/10/12

Awarded

12/12/13

06/19/12

06/16/11

03/16/10

01/31/14

04/27/12

Approved

04/10/14

08/12/14

01/25/11

06/18/14

05/06/15

Est Comp

 0%

 72%

 100%

 100%

 0%

 13%

%Time

 1%

 78%

 39%

 99%

 0%

 4%

% Work 

SUSPENDED

 

 

SUSPENDED

 

SUSPENDED

Message

03-3F4104

03-333824

03-2F2504

03-2C8604

03-3F4404

03-2A9204

Contract 

SSTP-000C-(365)E

HPLU-6203-(031)L

  

ACIM-000C-(309)N

CSTP-P089-(108)E

ACST-P089-(102)E

--()

 620-3 03-()

  

--()

--()

  P0-89 1-(2E)

  

--()

  

  

  

--()

  

SWPPP

  

SWPPP

  

SWPPP

1324 E LAWSON LN

P O BOX 2909

P O BOX 50085

4401 DULUTH AVENUE

P O BOX 1599

PO BOX 70846

33 DEPOT STREET

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET

33 DEPOT STREET, P O

BOX 1807

10960 WEST RIVER ST,

STE 101A

COLFAX, CA 95713

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX CA 95713

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-SAC-5-1.5/0

03-SAC-5-23.6/0

03-SAC-12-.3/6.1

03-SAC-16-2.6/23.9

03-SAC-50-1.6/0

03-SAC-51-6.0/8.3

Fed Aid

HM4

HB1

HA22

HM1

HA21

HA25

Pgm Code

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO AT WEST END VIADUCT

BRIDGE 24-0069 R/L AND IN WEST

SACRAMENTO AT SACRAMENTO RIVER

VIADUCT BRIDGE 24-0004 R/L

IN SACRAMENTO COUNTY NEAR RIO VISTA

AT VARIOUS LOCATIONS FROM EAST OF THE

SACRAMENTO RIVER BRIDGE TO THE

MOKELUMNE RIVER BRIDGE

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM 0.3 MILE EAST OF

FOLSOM BLVD TO THE AMADOR COUNTY LINE

IN SACRAMENTO COUNTY AT CAMELLIA CITY

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD

UC TO 26TH UC

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM HOWE AVENUE TO 0.5 KM EAST OF

WATT AVENUE

Description 

REPLACE DAMAGED LIGHTING POLES

BRIDGE DECK REHABILITATION

REHABILITATE PAVEMENT OVERLAY

PAVEMENT REHABILITION

BRIDGE WIDENING, PCC OVERLAY

PLANTING AND IRRIGATION

Type Of Work

STUDEBAKER BROWN ELECTRIC INC

MYERS AND SONS/RL WADSWORTH

JOINT VENTURE

TEICHERT CONSTRUCTION

WINDSOR FUEL CO

MYERS AND SONS CONSTRUCTION LP

WABO LANDSCAPE & CONSTRUCTION

INC

Contractor

ROSEVILLE CA 95678

SACRAMENTO CA 95833

STOCKTON CA 95201

PITTSBURG CA 94565

SACRAMENTO CA 95833

HERCULES, CA 94547

(530)333-3423

(916)283-9950

(209)983-2300

(925)427-5266

(916)649-4504

(510)741-9226

KAMAL, BALBIR

GUTIERREZ, BOJANA

SCOTT, JEFF

TECLE, DANIEL

OKPALA, MESHACK

SAGER, JANET

Resident
Engineer

(916)799-0878

(916)801-3455

(916)847-4916

(916)919-4252

(916)718-8051

(916)263-4912

 $239,149

 $17,927,000

 $3,882,365

 $4,514,824

 $17,372,575

 $1,365,464

Bid + CCOs

 $194,011

 $1,423,400

 $3,673,998

 $5,779,895

 $169,195

 $1,342,985

Comp To  date

 $0

 $1,423,400

 $0

 $0

 $111,200

 $5,000

This Month

06/05/13

12/20/13

10/31/12

06/05/13

08/26/13

10/15/09

Awarded

07/15/13

12/30/13

12/03/12

06/27/13

09/17/13

11/02/09

Approved

02/03/14

09/26/14

02/10/14

01/17/14

10/01/14

03/18/15

Est Comp

 59%

 18%

 100%

 100%

 16%

 0%

%Time

 79%

 8%

 100%

 100%

 1%

 0%

% Work 

SUSPENDED

 

COMPLETED

COMPLETED

 

PLANT EST

SATIS

Message

03-4M3704

03-2F21U4

03-3C9004

03-4M2804

03-0F2304

03-1A1404

Contract 

  

BHNH-000C-(362)

ACNH-P012-(110)

STP-P016-(036)E

BHNH-P050-(132)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

SWPPP

2008 OPPORTUNITY DR SUITE 140

4600 NORTHGATE BLVD SUITE 100

P O BOX 1118

P O BOX 1029

2554 MILLCREEK DRIVE

726 ALFRED NOBEL DRIVE

3855 N FREEWAY BLVD.

SUITE 120

703 B STREET

3855 N. FREEWAY

BLVD., STE 120

2366 MARITIME DRIVE

2200 X STREET, SUITE

120A

3855 NORTH FREEWAY

BLVD, STE 120

SACRAMENTO, CA 95834

MARYSVILLE, CA 95901

SACRAMENTO, CA 95834

ELK GROVE, CA 95758

SACRAMENTO, CA 95818

SACRAMENTO CA 95834

Accepted

02/14/14

01/23/14

Location
Storm Water
Plan
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03District

03-SAC-80-/M10.4

03-SAC-80-/18

03-SAC-160-5.9/L7

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-19.5/20.5

Fed Aid

HB5

HM3H

HM3

HE13

HE13

HB4C

Pgm Code

IN YOLO AND SACRAMENTO COUNTIES

IN AND NEAR SACRAMENTO ON ROUTES 80 ,

99, AND 160 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY NEAR RIO VISTA

AT THREE MILE SLOUGH BRIDE

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY IN TUDOR AT ROUTE

99/113 SEPARATION

Description 

REPLACE PCCP AND PLACE HMA

REHABILITATE 13 BRIDGE DECKS

PREP AND PAINT 2 BRIDGES

WIDEN TO FOUR LANES

WIDEN TO FOUR LANES

CONSTRUCT 99/113 INTERCHANGE

Type Of Work

BAY CITIES / MYERS JV

TRUESDELL CORPORATION OF

CALIFORNIA INC

CALIFORNIA ENGINEERING

CONTRACTORS INC

NEHEMIAH CONSTRUCTION INC

DE SILVA GATES MCM A JNT VNTR

OF DE SILVA GATES

TEICHERT CONSTRUCTION

Contractor

RANCHO CORDOVA, CA 95742-

6811

TEMPE AZ 85282

PLEASANTON CA 94566

GOLD RIVER, CA 95670

NORTH HIGHLANDS, CA

956600620

ROCKLIN CA 95765

(916)635-9370

(602)437-1711

(925)461-1500

(916)608-1500

(916)334-1221

(916)645-4800

TANVIR, RIZWAN

ELGHASSEIN, DEAN

TECLE, DANIEL

TOLLISON, RON

TOLLISON, RON

KNUDSON, CAMERON

Resident
Engineer

(530)945-8921

(916)768-3597

(916)919-4252

(530)822-4313

(530)822-4313

(530)682-3842

 $93,194,681

 $2,364,738

 $2,508,388

 $35,257,348

 $29,549,256

 $13,042,986

Bid + CCOs

 $56,486,418

 $1,537,078

 $2,007,422

 $18,108,727

 $24,152,758

 $10,853,176

Comp To  date

 $1,502,638

 $0

 $947,310

 $0

 $813,809

 $116,198

This Month

07/29/11

05/10/13

05/10/13

07/14/10

09/04/12

10/16/12

Awarded

08/24/11

06/04/13

06/04/13

07/28/10

09/04/12

12/20/12

Approved

09/16/15

08/07/14

04/17/14

02/05/14

04/01/15

06/04/14

Est Comp

 36%

 43%

 58%

 37%

 38%

 67%

%Time

 60%

 64%

 79%

 52%

 84%

 83%

% Work 

SUSPENDED

SUSPENDED

 

 

 

SUSPENDED

Message

03-3797U4

03-4M5204

03-3M7204

03-1A4324

03-1A43A4

03-1A4644

Contract 

ACIM-0803-(237)E

  

  

SARR-P099-(529)E

SARR-P099-(529)E

  

HR-    -( )

  

  

  P0-99 5-(9E)

  P0-99 5-(9E)

  

  

  

  

--()

--()

  

SWPPP

  

  

SWPPP

SWPPP

SWPPP

3286 FITZGERALD ROAD

1310 W 23RD STREET

20 HAPPY VALLEY ROAD

12150 TRIBUTARY PT DR. STE120

PO BOX 620

4401 DULUTH AVE

2777 DEL MONTE STREET

3855 N. FREEWAY

BLVD.SUITE 120

2366 MARITIME DRIVE

379 COLUSA AVENUE

379 COLUSA AVENUE

379 COLUSA AVENUE

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

ELK GROVE, CA 95758

YUBA CITY CA 95991

YUBA CITY CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

03-VAR-50-.2/21

03-VAR-51-5.5/8.1

03-YOL-50-2.5/3.1

03-YOL-80-.1/22.1

Fed Aid

HA25

HE11

20.20

201130

20.20

201130

20.80

030080

HM3H

Pgm Code

IN SUTTER COUNTY IN AND NEAR YUBA

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF

QUEENS AVENUE OVERCROSSING

IN SACRAMENTO AND SUTTER COUNTIES

FROM 0.6 MILES SOUTH OF SUTTER COUNTY

LINE TO 0.7 MILES NORTH OF RIEGO ROAD

MITIGATED NEGATIVE D

IN EL DORADO, NEVADA, PLACER AND

SACRAMENTO COUNTIES, ON VARIOUS

ROUTES ANDAT VARIOUS POST MILES DIR'S

EMERGENCY L.B.

IN EL DORADO, NEVADA AND SACRAMENTO

COUNTIES, ON VARIOUS AND VARIOUS POST

MILES DIR'S EMERGENCY L.B.

NEW PIN ASSEMBLY SACRAMENTO RIVER

VIADUCT (BR. NO.24-0004R)  TO

STABILIZE STRUCTURE AT SPAN 12 & 16

DIR'S EMERGENCY F.A.

IN SUTTER AND YOLO COUNTIES ON ROUTES

113/45/80 AT VARIOUS LOCATIONS

Description 

PERFORM HIGHWAY PLANTING AND

CONSTRUCT INTERCHANGE WITH HMA

REPLACE DAMAGED WIRING FOR LIGHTING

REPLACE ELECTRICAL SYSTEMS

REPAIR BRIDGE JOINTS/HINGES

METHACRYLATE AND POLYESTER DECKS

Type Of Work

ELITE LANDSCAPING INC

TEICHERT CONSTRUCTION

STUDEBAKER BROWN ELECTRIC, INC

STUDEBAKER BROWN ELECTRIC, INC

GOLDEN STATE BRIDGE, INC.

WESTERN STRUCTURES

Contractor

CLOVIS CA 93612

ROCKLIN CA 95765

ROSEVILLE, CA 95678

ROSEVILLE, CA 95678

BENICIA, CA 94510

RIVERSIDE CA 92503

(559)292-7760

(916)645-4800

 

(530)333-3423

(925)372-8000

(951)352-4300

SAGER, JANET

TRI, PRESTON

CHOHAN, MOHAN

CHOHAN, MOHAN

GUTIERREZ, BOJANA

RANDHAWA, AMARJIT

Resident
Engineer

(916)263-4912

(916)416-5572

(916)263-4922

(916)801-6092

(916)263-4927

(916)825-7628

 $1,829,997

 $19,016,243

 $785,000

 $331,803

 $235,000

 $1,715,818

Bid + CCOs

 $1,766,691

 $10,346,929

 $271,078

 $346,798

 $0

 $1,846,111

Comp To  date

 $2,927

 $1,054,860

 $0

 $0

 $0

 $41,977

This Month

12/10/10

10/01/12

08/01/13

08/15/12

09/27/13

06/18/13

Awarded

02/07/11

11/06/12

09/04/13

09/19/12

11/18/13

07/08/13

Approved

12/11/14

11/30/14

04/30/14

02/08/13

03/17/14

Est Comp

 0%

 21%

 100%

 100%

 0%

 87%

%Time

 0%

 54%

 35%

 100%

 0%

 98%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

 

Message

03-1F5004

03-406604

03-4F0104

03-3F4704

03-0G0804

03-4M4904

Contract 

STP-P099-(536)E

HP21-L620-(304)8

NHS-    -(   )

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

  

  

  

2972 LARKIN AVENUE

4401 DULUTH AVE

2008 OPPORTUNITY DRIVE, #140

2008 OPPORTUNITY DR., #140

2990 BAY VISTA COURT, SUITE D

6005 TYLER ST

3855 N FREEWAY BLVD,

STE 120

3951 PERFORMANCE

DR.,SUITE E

3855 N. FREEWAY BLVD,

STE 100

3855 N. FRRRWAY BLVD,

STE 120

703 B STREET

3951 PERFORMANCE DR.,

SUITE C

SACRAMENTO CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

MARYSVILLE, CA 95901

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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 $7,943,508 $341,050,444 $541,408,289

03-YUB-70-14.2/15.1

Fed Aid

HA22

Pgm Code

IN MARYSVILLE ON ROUTE 20 FROM F

STREET TO BUCHANAN STREET AND ON

ROUTE 70 FROM SIXTH STREET TO 0.2

MILES SOUTH OF BINNEY JUNCTION

Description 

COLD PLANE AC, EXCAVATE ROADWAY AND

Type Of Work

TEICHERT CONSTRUCTION

Contractor

DAVIS CA 956171890

(530)406-4200

KNUDSON, CAMERON

Resident
Engineer

(530)682-3842

 $27,657,243

Bid + CCOs

 $13,445,357

Comp To  date

 $426,582

This Month

01/13/12

Awarded

01/31/12

Approved

02/05/16

Est Comp

 36%

%Time

 48%

% Work 

SUSPENDED

Message

03-0A5804

Contract 

NHX1-1501-(0E )

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

P O BOX 1890 379 COLUSA HWY

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



03-2F3004

03-1E5104

03-3M64A4

03-3E6204

03-3A0424

03-3M6404

03-2F9704

03-355534

03-0F3004

03-4M1904

03-1A7314

03-1A7324

03-1A73U4

03-1A7344

03-4M5104

03-1A8444

03-2F7204

03-1F3304

03-2F6504

03-2F35U4

03-3E0604

03-1F9104

Contract

03-BUT-70-9.2/17

03-BUT-70-28.2/0

03-BUT-70-/0

03-BUT-99-28.1/29.6

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

03-COL-20-28.2/30.5

03-ED-50-16.4/18.3

03-ED-50-17.8/19.6

03-ED-50-19.1/0

03-ED-50-67.6/72.9

03-ED-50-73.7/75.4

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-50-/80.4

03-ED-89-18.0/24.9

03-ED-193-10.1/10.1

03-ED-193-18.6/18.7

03-ED-193-25.8/25.8

03-NEV-20-3.9/17.5

03-NEV-20-12.8/15.9

03-NEV-49-4.3/4.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-2A6904

03-4M5004

03-3F4104

03-333824

03-2F2504

03-2C8604

03-3F4404

03-2A9204

03-4M3704

03-2F21U4

03-3C9004

03-4M2804

03-0F2304

03-1A1404

03-3797U4

03-4M5204

03-3M7204

03-1A4324

03-1A43A4

03-1A4644

03-1F5004

03-406604

Contract

03-NEV-49-9.7/11.2

03-NEV-80-5.0/0

03-PLA-49-.9/0

03-PLA-65-15.0/23.8

03-PLA-80-34.6/34.9

03-PLA-80-56.1/66.3

03-PLA-89-8.6/12.8

03-PLA-89-/T8.5

03-SAC-5-1.5/0

03-SAC-5-23.6/0

03-SAC-12-.3/6.1

03-SAC-16-2.6/23.9

03-SAC-50-1.6/0

03-SAC-51-6.0/8.3

03-SAC-80-/M10.4

03-SAC-80-/18

03-SAC-160-5.9/L7

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-19.5/20.5

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-4F0104

03-3F4704

03-0G0804

03-4M4904

03-0A5804

Contract

03-VAR-50-.2/21

03-VAR-51-5.5/8.1

03-YOL-50-2.5/3.1

03-YOL-80-.1/22.1

03-YUB-70-14.2/15.1

Cnty Rt Pm

8

8

8

8

9

Page
Statement of Ongoing Contracts - Index

03

District

 $9,858,645

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $541,408,289  $341,050,444

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $187,928,076

 $87,351,947

 $60,092,588

 $52,924,946

 $153,110,733

 Bid + CCO

 $148,678,065

 $41,964,038

 $14,345,964

 $42,884,633

 $93,177,745

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $9,858,645
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